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Report No. 195

Date: 2015-06-01
Day: Monday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: rain Noon: rain 3:00 pm: rain
Temperature: 7:30 am: 45° Noon: 49° 3:00 pm: 52°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 3 0 4
c;i?:?;r- Div. 04 Masonry 0 0 0 0
’ 0990 00 Paint/Plaster 1 1 0 2
024119 Labor 1 1 0 2
Div. 31 GVW Site Work 0 0 0 0
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 0 0 0 0
072100 Insulation 0 0 0 0
Subcontractors: . . .
26 00 00 Griffin Electric Electrical 2 2 0 4
Lapan .
220000 Mechanical Plumbing 0 0 0 0
073100
Meadows .
07 53 00 - Roofing 0 0 0 0
07 61 19 Construction
Div.23  Ambient Temp. HVAC 2 3 0 5
Corp.
Div. 21 Encore I_:lre Fire ) 0 0 0 0
Protection Suppression
132716 Fire Lock Modular Fire 0 0 0 0
Vault
Total: 7 10 0 17

DAILY REPORT

Activities Today:
1) Carpentry: framing out storage underneath stair #3; framing out underneath stair #2; framing out water fountain location

on 1% floor

2) HVAC: continuing with insulating HVAC and plumbing lines; continuing with fin tube radiation installation in basement;
continuing with ductwork installation in the attic

3) Labor: assisting trades; general site cleaning

4)  Paint/Plaster: continuing with taping & mudding joints in the basement; painting the walls behind the platform

5)  FEire Protection: installing sprinklers in closets beneath stairs; installing sprigs for heads at low points that are beneath
bottom of floor joists

6) Electrical: working on panels; starting to run the telecom lines




PHOTO INDEX

Photo showing carpenter working in framing out
the walls for the drinking fountain on the 1%
floor.

Photo showing workman demolishing a section
of the masonry wall in order to frame out the
drinking fountain in the basement.

Photo showing carpenter framing out the walls
in the basement for the drinking fountain.

Photo painter painting the walls of the platform.




Photo showing carpenter prepping a door frame
to be installed in the storage closet beneath the
stairs in the basement.

Photo showing door frame installed.

Photo showing sheetrock being installed in the
storage closet.

Photo showing some of the telecom wiring that
was run.




Photo showing telecom wiring in place.

Photo showing panel in electrical room in place.

Photo showing some of the ductwork in the
attic.

Photo showing a section of sheetrock that had to
be replaced due to being damaged.

Copiesto:  Richard Montuori, Town of Tewksbury Jenne dos Santos, CBI

Ed Johnson, Town of Tewksbury Kaffee Kang, Kang Architects
Steve Sadwick, Town of Tewksbury Jennifer Pincus, Kang Architects

Wayne Lawson, CBI Bob Harukewicz, GVW Inc.



